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MEETING NOTICE

THE REGULAR MEETING OF THE BOARD OF DIRECTORS OF THE
STOCKTON EAST WATER DISTRICT WILL BE HELD
AT 12:30 P.M., TUESDAY, MARCH 9, 2021 AT THE
DISTRICT OFFICE, 6767 EAST MAIN STREET
STOCKTON, CALIFORNIA 95215

Assistance for the Disabled: If you are disabled in any way and need accommodation to participate in the meeting,
please contact Kristin Carido, Administrative Services Manager (209) 948-0333 at least 48-hours
in advance for assistance so the necessary arrangements can be made.

DUE TO COVID-19 STOCKTON EAST WATER DISTRICT BOARD MEETINGS
WILL BE AVAILABLE BY TELECONFERENCE.

Please call (425) 436-6336/Access Code: 866228# to be connected to the Regular
Board Meeting, to begin at 12:30 p.m.

Agendas and minutes are located on our website at www.sewd.net.

AGENDA
Page No
A. Pledge of Allegiance (Director Panizza) & Roll Call
B. Consent Calendar (None)
C. Public Comment (Non-Agenda Items)
D. Scheduled Presentations and Agenda Items
1. Minutes 03/02/21 Regular Meeting 01
2. Warrants — California Public Employees’ Retirement System 05
3. Business Consultant Agreements 04/01/21 — 03/31/22
a. Anthony Barkett 07
b. Doyce Boesch 09

4. Stockton East Water District — Shut Down Projects Update Memo 11

5. Stockton East Water District — Rubicon SCADA — One Year 15
Subscription Memo

6. Disinfection Alternatives Study Presentation 17

7. Stockton East Water District — Draft 2020 Agricultural Water 31

Management Plan



Committee Reports
1. Eastern San Joaquin Groundwater Authority Ad-Hoc Technical 35
Advisory Committee (TAC) Meeting, 03/04/21

2. San Joaquin County & Delta Water Quality Coalition Meeting,
03/08/21

Report of the General Manager
1. Water Supply Report as of 03/01/21 37

2. Information Items
a. Material Included, but Bound Separately from Agenda Packet:
1. New Agreement Will Conserve Threatened Steelhead And
Secure Water Operations On The Calaveras River For 50
Years, CSDA News, Jan/Feb 2021

2. COVID Drops — Says MD, The Linden Herald, 02/25/21

3. Federal COVID-19 Relief Heads To U.S. Senate; Special
District Advocacy Hits Critical Juncture, CSDA eNews, 03/01/21

3. Report on General Manager Activities
a. Stockton East Water District Activities Update

Director Reports

Communications

Agenda Planning/Upcoming Events

1. Eastern San Joaquin Groundwater Authority Steering Committee

Meeting, 8:30 a.m., 03/10/21
*Teleconference Only*

2. ACWA State Legislative Committee Meeting, 10:00 a.m., 03/12/21

Report of the Counsel

1. Closed Session - Existing Litigation
Stockton East Water District vs. City of Stockton, et al.
Government Code 54956.9 (a)

2. Closed Session — Personnel
Government Code 54957

Adjournment



Certification of Posting

I hereby certify that on March 4, 2021 I posted a copy of the foregoing agenda in the
outside display case at the District Office, 6767 East Main Street, Stockton, California,
said time being at least 72 hours in advance of the meeting of the Board of Directors of
the Stockton East Water District (Government Code Section 54954.2).

Executed at Stockton, California on March 4, 2021.

Kristin Carido, Administrative Services Manager
Stockton East Water District

Any materials related to items on this agenda distributed to the Board of Directors of Stockton East Water District less than 72 hours
before the public meeting are available for public inspection at the District’s office located at the following address: 6767 East Main
Street, Stockton, CA 95215. Upon request, these materials may be available in an alternative format to persons with disabilities.
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Agenda Item: D-1
Date: 03/09/21

THE REGULAR MEETING OF THE BOARD OF DIRECTORS
OF STOCKTON EAST WATER DISTRICT WAS HELD AT THE DISTRICT OFFICE
6767 EAST MAIN STREET, STOCKTON, CA
ON TUESDAY, MARCH 2, 2021 AT 12:30 P.M.

A. PLEDGE OF ALLEGIANCE AND ROLL CALL
President Watkins called the regular meeting to order at 12:30 p.m. Administrative Assistant Curtis
led the Pledge of Allegiance.

Present at roll call at the District were Directors Cortopassi, Sanguinetti'and Watkins. ‘Also present
were Manager Moody, Assistant Manager Hopkins, Finance Directer Vega, Administrative Services
Manager Carido and Administrative Assistant Curtis. Present at roll call via teleconference were
Directors Atkins, McGaughey and Panizza. Also present via teleconference was Legal Counsel
Zolezzi and Consultant Barkett.

B. CONSENT CALENDAR (None)
C. PUBLIC COMMENT (None)

D. SCHEDULED PRESENTATIONS AND AGENDA ITEMS
1. Minutes 02/23/2021 — Regular Board'Meeting

A motion was moved and seconded to approve the February 23, 2021 Regular Board Meeting
Minutes, as presented.

Roll Call:

Ayes: Atkins, Cortopassi, McGaughey, MeGurk, Panizzas Sanguinetti, Watkins

Nayes: None

Abstain: None

Absent:  None

2. Warrants 4

Fund 68 = Municipal & IndustriakGroundwater Fund
Fund 70 — Administration Fund

Fund 71 — Water Supply Fund

Fund 91 — Vehicle Fund

Fund 94 —Municipal& Industrial Fund

Summary

Short Names/Acronym/List

SEWD Vehicles & Equipment

S@heao o

Director McGurk inquired on the expenses on page 15, line items 71 & 72 for SunE Solar Mission
II LLC for energy produced on high side solar panels Jan 2021 in the amount of $7,037.46 and
forenergy produced on low side solar panels Jan 2021 in the amount of $6,727.68. Manager
Moody. seplied this is the electricity produced by SunE Solar. The District pays them for
electricity at a lower rate than what would be paid to PG&E.

Director Cortopassi inquired on the expenses on page 15, line items 52 & 53 for Aqua Metrology
Systems for THM meter maintenance 11/13/19-11/12/20 in the amount of $17,950 and for THM
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meter maintenance 11/13/20-11/12/21 in the amount of $17,950. Manager Moody replied this is
annual maintenance and Aqua Metrology Systems forgot to bill the District for the work in 2019.

Director Cortopassi inquired on the expense on page 11, line item 29 for Dokken Engineering
for CEQA fees for Gotelli Bridge 2 in the amount of $7,760. Assistant Manager Hopkinsreplied
this is for the CEQA documentation for the project. Manager Moody added with CEQA the
District has to indicate instream work that will be conducted, what that'will, entail and the
mitigation measures that will be used.

Director Cortopassi inquired on the expense on page 9, line item 17 for JWT & Associates, LLP
for final bill for audit services FYE 03/31/20 in the amount of $19,100:3Finance Director Vega
replied the total cost for all audit services was around $33,000, whichis reasonable compared to
the last firm used. And when staff went out to bid for'this work JWT & Associates were
significantly cheaper than other firms.

A motion was moved and seconded to approve the March 2, 2021 \Warrants; as presented.
Roll Call:

Ayes: Atkins, Cortopassi, McGaughey, McGurk, Panizza, Sanguinetti, Watkins
Nayes: None

Abstain: None

Absent:  None

3. Stockton East Water District — April 2021 SalarysmAdjustment’ Per Memorandum Of
Understanding Memo, 02/22/21
Manager Moody reported except in years Where a'salary survey Is conducted, an annual Cost of
Living Adjustment (COLA) is administereditoall staff. Manager Moody reported when the salary
survey was conductedin,2020 it was found that some positions are currently overpaid. The Board
agreed that those overpaid would not receive a COLA increase until they equal out with their
salaries.

Manager Moody advised that all positions coded with green boxes in the COLA increase column
on the included exhibitvill receive aCOLA'Increase ranging from .89% to 2.5%. The positions
coded with tan boxeswill not recetve'a COLA increase until their salary has evened out.

A motionnwas moved and seconded to approve the April 2021 Salary Adjustment Per
Memorandum,Of Understandings/Memo, as presented.

Roll Call:

Ayes: Atkins, Cortopassi, McGaughey, McGurk, Panizza, Sanguinetti, Watkins

Nayes: None

Abstain: None

Absent:  None

E. COMMITTEE REPORTS
1. ACWA Agriculture Committee Meeting, 03/02/21
Director Watkins and Manager Moody attended the March 2, 2021 ACWA Agriculture
Committee Meeting. Manager Moody reported Cindy Tuck provided an update on the bills that
were introduced and that ACWA is reviewing. There was a Federal Relations update provided
as well. Manager Moody reported the USBR provided an update on the water status for this year.
President Watkins added that the central regions received 61% of the normal snowpack and that
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is the best of all regions within the state. Manager Moody reported there was a presentation
provided on the Airborne Snow Observatory. There was discussion on how observatory locations
could be put in the mountains. It was discussed that using a plane for this work is far more
expensive than older methods of having someone physically place markers in the snow.Currently
this process is being funded by the state and state funding is trying to be acquired. Director
Watkins added that the plane method is 90-96% accurate and the physical placement of the snow
stick is 40-46% accurate. Manager Moody reported Tim Quinn, Stanferd University led a
discussion on the San Joaquin Valley Water Collaborative Action Program. Thereiwas a report
provided on Lake Shasta and how temperature management is conducted. Manager Moody
reported there was an update provided on Regions 2 & 8 and their projects. Director McGurk
inquired if Norther California Water Association provided adpresentation. Manager Moody
replied yes, at the very end of the meeting. Manager Moody reported at one point they had 51
participants in attendance of the meeting.

F. REPORT OF GENERAL MANAGER

1. Water Supply Report as of 03/02/21

Manager Moody provided a handout of the Water Supply Report for information only that
included storage, release, and production data collected from various sources as of midnight last
night.

There is 147,884 AF in storage at New Hogan. Reservoir. Current releases are set at 23 cfs. There
is 1,555,440 AF in storage at New Melones Reservoir. Current release at Goodwin Dam to
Stanislaus River are set at 210 cfs and' release to all water users areSet at 0 cfs. The City of
Stockton is currently processing 13 mgd.

Information Items:
Manager Moody netedritems: F2a-1, F2a-2, F2a-3 and F2a-4.

3. Report on Géneral Manager Activities

a. Stockton,East Water District Activities Update
Manager Moody reported staff broke ground on the Whittle’s Project on Monday for the
primary erossing. Due to impendingsrain next week there will likely be overtime hours
worked over.the weekend to fintsh-part of the Project prior to the rain.

Manager Moody requested to take vacation from March 15" — 17%". There was no objection
from the Board.

Director ‘McGaughey inquired where the Linden Herald receives their information from
regarding the District. Manager Moody replied they have requested to receive the Board
Packages, so they are included on the weekly email distribution list.

G.'DIRECTOR REPORTS (None)

H. COMMUNICATIONS (None)

AGENDA PLANNING/UPCOMING EVENTS
1. Eastern San Joaquin Groundwater Authority Ad-Hoc Technical Advisory Committee (TAC)

Meeting, 10:00 a.m., 03/04/21
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J.

K.

2. San Joaquin County & Delta Water Quality Coalition Meeting, 9:00 a.m., 03/08/21

REPORT OF THE COUNSEL

1. Closed Session - Existing Litigation
Stockton East Water District vs. City of Stockton, et al.
Government Code 54956.9 (a)

President Watkins adjourned the meeting to closed session at 12:49 p.m. sed session
agenda items. District staff, with the exception to Manager Moody, we
session meeting at 1:30 p.m. The regular meeting reconvened at 1:34 p.m.

ADJOURNMENT
President Watkins adjourned the meeting at 1:35 p.m.

Respectfully submitted,

Scot A. Moody
Secretary of the Board

the
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Agenda Item: D-3a
Date: 03/09/21

BUSINESS CONSULTANT AGREEMENT

This Business Consultant Agreement (Agreement) is entered into this 1% day of
April 2021 by and between STOCKTON EAST WATER DISTRICT (District) and
ANTHONY M. BARKETT, (Consultant).

1. Consultation Services. District hereby employs Consultant to perform the
following services in accordance with the terms and conditions set forth in this Agreement:

a. The Consultant will consult with the officers and employees of the
District concerning matters for which District seeks Counsel on local, state and
federal politics. The Consultant will also advise on business development and legal
matters. The Consultant will not act as Legal Counsel for the District.

b. Consultant will represent District’s interests before local, state and
federal governmental agencies, elected representatives, regulatory agencies, and
trade associations and public affairs groups with emphasis on District’s needs in the
water area.

2. Terms of Agreement. This Agreement is effective as of April 1, 2021 and
shall continue for a period of one-year from the effective date, through March 31, 2022.
Either party may cancel this agreement on thirty (30) day notice to the other party in
writing, by certified mail or personal delivery.

3. Time Devoted by Consultant. It is anticipated the Consultant will spend
approximately 8 hours per week in fulfilling its obligations under this Agreement. The
particular amount of time may vary from day to day or week to week. However, the
Consultant shall devote a minimum of 4 days per month to its duties in accordance with
this agreement.

4. Place Where Services Will Be Rendered. The Consultant will perform
services in accordance with this Agreement at its various places of business, including at
119 East Weber Avenue, Stockton CA 95202, as well as on the telephone, via internet and
email, and at such other places as designated by the District to perform these services in
accordance with this Agreement.

5. Payment to Consultant. The Consultant will be paid at the rate of Five
Thousand Five Hundred Dollars ($5,500.00) per month for work performed in accordance
with this Agreement, and regardless of the amount of time spent in accordance with this
Agreement. The Consultant will submit a statement for services rendered, and the District
will pay the Consultant the amounts due within ten (10) days of receipt.

6. Independent Contractor. The parties agree that the Consultant will act as an

-1-
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independent contractor in the performance of its duties under this Agreement. Accordingly,
the Consultant shall be responsible for payment of all taxes including federal, state and
local taxes arising out of the Consultant’s activities in accordance with this contract,
including by way of illustration but not limitation, federal and state income tax, Social
Security tax, Unemployment Insurance taxes, and any other taxes or business license fee
as required.

7. Confidential Information. The Consultant agrees that any information
received by the Consultant during any furtherance of the Consultant’s obligations in
accordance with this Agreement, that concerns the affairs of the District will be treated by
the Consultant in full confidence and will not be revealed to any other persons, firms or
organizations.

8. Employment of Others. The District may from time to time request that the
Consultant arrange for the services of others. All costs to the Consultant for those services
will be paid by District, but in no event shall the Consultant employ others without the
prior authorization of District.

STOCKTON EAST WATER DISTRICT

DRAFT

By:
Andrew Watkins, President
Stockton East Water District
P 0 Box 5157
Stockton CA 95205-0157
209) 948-0333 _
o DRAFT
Attest:
Scot A. Moody
Secretary of the Board
DRAFT
By:

Anthony M. Barkett, Consultant
Law Office of Anthony M. Barkett
119 East Weber Avenue

Stockton CA 95202

(209) 609-7745



Agenda Item: D-3b
Date: 03/09/21

BUSINESS CONSULTANT AGREEMENT

This Business Consultant Agreement (Agreement) is entered into this 1% day of
April 2021 by and between STOCKTON EAST WATER DISTRICT (District) and
DOYCE BOESCH, (Consultant).

1. Consultation Services. District hereby employs Consultant to perform the
following services in accordance with the terms and conditions set forth in this Agreement:

a. The Consultant will consult with the officers and employees of
District concerning matters for which District seeks federal funding and/or support,
or needs federal legislation.

b. Consultant will represent District’s interests before federal
governmental agencies, elected representatives, regulatory agencies, and trade
associations and public affairs groups with emphasis on District’s needs in the water
area.

2. Terms of Agreement. This Agreement is effective as of April 1, 2021 and
shall continue for a period of one-year from the effective date, through March 31, 2022.
Either party may cancel this agreement on thirty (30) day notice to the other party in
writing, by certified mail or personal delivery.

3. Time Devoted by Consultant. It is anticipated the consultant will spend
approximately 8 hours per week in fulfilling its obligations under this contract. The
particular amount of time may vary from day to day or week to week. However, the
consultant shall devote a minimum of 4 days per month to its duties in accordance with
this agreement.

4. Place Where Services Will Be Rendered. The Consultant will perform most
services in accordance with this contract at its place of business at 1120 G Street NW, Suite
1000, Washington DC 20005, as well as on the telephone, via internet and email, and at
such other places as designated by the District to perform these services in accordance with
this Agreement.

5. Payment to Consultant. The Consultant will be paid at the rate of Seven-
Thousand Dollars ($7,000.00) per month for work performed in accordance with this
Agreement, and regardless of the amount of time spent in accordance with this Agreement.
The Consultant will submit a statement for services rendered, and the District will pay the
Consultant the amounts due within ten (10) days of receipt.

6. Independent Contractor. The parties agree that the Consultant will act as an
independent contractor in the performance of its duties under this Agreement.




Accordingly, the Consultant shall be responsible for payment of all taxes including federal,
state and local taxes arising out of the Consultant's activities in accordance with this
Agreement, including by way of illustration but not limitation, Federal and State income
tax, Social Security tax, Unemployment Insurance taxes, and any other taxes or business
license fee as required.

7. Confidential Information. The Consultant agrees that any information
received by the Consultant during any furtherance of the Consultant's obligations in
accordance with this Agreement, that concerns the affairs of the District will be treated by
the Consultant in full confidence and will not be revealed to any other persons, firms or
organizations.

8. Employment of Others. The District may from time to time request that the
Consultant arrange for the services of others. All costs to the Consultant for those services
will be paid by District, but in no event shall the Consultant employ others without the
prior authorization of District.

STOCKTON EAST WATER DISTRICT

By:

Andrew Watkins, President
Stockton East Water District
PO Box 5157

Stockton CA 95205-0157
(209) 948-0333 ™M

Attest:
Scot A. Moody
Secretary of the Board

By:

Doyce Boesch, Consultant
1120 G Street NW, Suite 1000
Washington DC 20005

(202) 731-9995
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Agenda Item: D-4
Date: 03/09/21

Memorandum

To: Scot Moody, General Manager

From: Justin Hopkins, Assistant General Manager

Date: March 9, 2021

Re: Water Treatment Plant and New Melones System Shutdowns — Update
BACKGROUND:

As discussed at the February 23, 2021, regular Board of Directors (Board) meeting, the Stockton
East Water District (District) had several upcoming projects that require the New Melones
conveyance system and the Dr. Joe Waidhofer Water Treatment Plant (WTP) to be taken out of
service. The New Melones system was successfully shut down on Monday, February 22, but
remains charged to decrease system start-up time. The WTP was successfully shut down on
Thursday, February 25, while District staff coordinated real-time with the Urban Contractors. The
original shutdown and projects schedule is shown in Figure 1.

February ’ March

Line Description 22| 23|124125(26(27|28) 1| 2| 3| 4| 5| 6| 7| & 9}J10| 11| 12| 13| 14| 15| 16| 17| 18] 19| 20| 21| 22| 23| 24| 25| 26| 27| 28] 29| 30| 31,

1 [New Melones Shutdown
New Hogan Supply
Whittle Ranch Crossings
WTP Shutdown
MBW Valve Project
High Voltage Inspection
LLPS Sump Cleaning
SW Board B Breakers

VI INjoju]IBs|lw]N

Figure 1. Shutdown and Project Schedules

SUMMARY

Whittle Ranch Crossings Project

The Whittle Ranch Crossings Project (Figure 2) is currently ahead of schedule. During the first
week of construction, beginning March 1, the District’s construction staff were able to construct
the structural base, set the culverts, and cast in place the concrete cut-off wall. A weather system
is forecast in the Farmington area from March 8-10, which will slow construction activities until
the week of March 15. The current phase of the project is on schedule and will allow for New
Melones conveyance system startup before New Hogan system dam installations.

Switchgear B Breakers Replacement Project

Four circuit breakers in switchgear ‘B’ for the High Service Pump Station (HSPS) were identified
for replacement within the District’s arc flash study. All four circuit breakers were successfully
replaced on February 26, commissioned by an Electrical Engineer, and will be tested with the
High Voltage Inspection project. The project is now complete.

Page 1
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Figure 2. Whittle Ranch Main Crossing Construction

High Voltage Inspection

The high voltage inspection commenced on March 1 and the work is being performed by High-
voltage Apparatus Repair and Testing, Inc. (Hart), under observation of a District electrician
(Figure 3). As of March 4, Hart successfully inspected and tested all the sedimentation basin, filter
gallery, operations building, administration building, and Low Lift Pump Station electrical
equipment. The work is on schedule and has an estimated completion date of March 5. Upon
completion, Hart will provide the District with a report of findings and recommendations for repairs.

Figure 3. HSPS Switchboards Inspection

Master Backwash Valve Project
MarTech Inc., the contractor for the Master Backwash Valve Project, began mobilizing the week
of February 22 in preparation for the work that commenced on March 1. The master backwash

Page 2
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valve was successfully removed and replaced by March 3 (Figure 4). Work to remove and replace
the two 42 filter effluent isolation valves began March 3 and is planned to be complete by March
6. All work performed by MarTech Inc. requiring shutdown of the WTP is on schedule for
completion by March 7. District staff plan to restart the WTP on March 8 and expect to restore
service to the Urban Contractors no later than March 10.

Figure 4. Master Backwash Valve Replacement

Low Lift Pump Station Sump Cleaning

The Low Lift Pump Station (LLPS) sump cleaning was arduous and marginally successful. District
staff had to overcome the leaking influent isolation gates daily. Once the LLPS sump was pumped
down each morning, work was able to commence to perform an inspection and remove debris.
District staff cleaned the sump on March 1%, 2", and completed cleaning on the 4" (Figure 5).
Several inches of sediment, thousands of mussels, and two turtles were removed (alive) during
the cleaning. Cleaning was not fully completed due to frequent debris pump and vacuum unit
plugging. Excepting the leaking gate, the sump is structurally in good condition. Staff also
performed a cursory inspection of the pumping units: P-1 is in fair condition and P-2, 3, and 4 are
in good condition.

Backwash Pump Victaulic Gasket Replacement

Although replacement of the 24” Victaulic gaskets on each of the three backwash pumps was not
a WTP shutdown sensitive project, the gasket replacements provided good fill-in work when other
activities had to be paused. Staff successfully replaced gaskets on P-19 and P-21 (Figure 6). The
gasket for P-20 will be replaced after the WTP has resumed production. Prior to replacement, all
three Victaulic connections were leaking water during the filter backwash processes.

Page 3
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Figure 6. Bckwash Pup Victaulic Gasket Replacement

Page 4

14



Agenda ltem: D-5
Date: 03/09/21

Memorandum

To: Scot A. Moody, General Manager

From: Justin Hopkins, Assistant General Manager

Date: March 9, 2021

Re: Rubicon SCADA — One Year Subscription
BACKGROUND:

On December 15, 2020, the Stockton East Water District (District) Board of Directors (Board)
approved the Fiscal Year 2021-2022 (FY21-22) budget. The approved budget includes multiple
projects in the water supply system and at the water treatment plant, 54 in total, to be completed
by the District’s various departments.

SUMMARY

Staff developed the FY21-22 projects in a collaborative effort and based project selection on the
District’s ability to adequately schedule and complete the work. Even though staff pursued a
common-sense approach for project selection, the District must perform more work than the
District has staff and equipment available to complete projects. As such, several projects were
budgeted and scheduled for a contractor to complete the work at a greater cost. The FY21-22
budget cost increased approximately $490,000 to fund contractor construction of certain projects.

To accomplish the tentative project schedule for FY21-22 (Figure 1), District management
proposes to dedicate three Water Supply staff to full-time construction, one Water Supply staff to
full-time vegetation maintenance, and five Water Supply staff for rotational operation of the water
supply system. The District has not previously been required to accomplish such an aggressive
construction and maintenance schedule during the irrigation season, however changing/new
regulations, deferred maintenance, and facilities reaching the end of their useful lives warrants
increased effort. Achieving completion of all projects as planned is only possible by allowing very
few, if any, Water Supply Staff vacations and through increased remote monitoring and control of
the District's newly automated facilities.

Prior to the beginning of the 2021 irrigation season, the District is hopeful to have automated flow
control equipment installed at the Lower Farmington Canal headworks, the Mosher Creek
headworks, the PC-1, -2, and -3 outlets, and the 66 Vault outlet. All of the projects were planned
with and include funding for a SCADA component to connect the facilities to the District's SCADA
system. Although the SCADA equipment will be purchased before the end of the current fiscal
year, staff is unable to procure, install, integrate, and provide remote access to the sites.

To provide an immediate, but temporary SCADA solution, staff proposes to purchase the
necessary radio equipment and annual subscriptions to connect the automated facilities to
Rubicon’s web hosted SCADA system, SCADAConnect Live. The temporary SCADA solution
requires an annual fee of $750 plus the purchase of a $1,000 radio, per site. The annual fee will
only be required for one year. The radio is not compatible with the District’s telemetry network
and will be a sunk cost. The estimated cost to implement a temporary SCADA solution is $10,500.
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RECOMMENDATION
Staff recommends proceeding with the temporary SCADA solution through Rubicon. The cost of
$1,750 per site will be charged to the various project budgets, which are sufficient enough to cover

the additional expense.
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N
EN

8-Mile Dam Design & Permitting

N
]

New Truck Purchase (2)

[
Y

New UTV Purchase (1)

~
~

Surface Wash Pump #2

N
®

Travelling Bridge Improvements

[N}
©

Surge Tank Air Compressors & Inspection

w
o

Meter Calibrations

w
=y

MCC-2 Rehabilitation

w
[

HSPS Pump & Motor Rebuild

w
w

LLPS Pump & Motor Rebuild

w
B

Cathodic Protection Study

w
[y

HSPS 300HP Pump VFD

w
=

LLPS P-3VFD

w
~

Master Backwash Valve Project

w
3

LFC HW SCADA

w
©

PC-2 SCADA

N
o

PCReplacements

o
=

WB-1 & WB-2 SCADA

o
)

Second Internet Path

o~
w

New Phone System

ES

Water Supply System Spill Sites (5)

S
[l

HSPS SCADA

'y
=

Dam Installation & Maintenance

S
<

UFC Livestock Grazing

S
G0

Meter Replacement Project

N
©

Dam Removal & Maintenance

u
<]

WTP Tree Removal

[
=

Chlorine System Maintenance

U1
o

Hach Service

w1
w

THM Analyzer Service

'
B

Carbon Replacement

Construction
- Engineering

Maintenance

Figure 1. FY21-22 Project Schedules
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Agenda Item: D-7
Date: 03/09/21

Memorandum

To: Scot A. Moody — General Manager
From: Justin Hopkins — Assistant General Manager
Darrel Evensen — District Engineer
Manuel Verduzco — Senior Engineer
Date: 03/09/2021
Re: 2020 Draft Agricultural Water Management Plan (AWMP)

BACKGROUND

Senate Bill (SB) X7-7 requires agricultural water suppliers, defined as a water supplier providing
water to 10,000 or more irrigated acres, prepare and adopt agricultural water management plans
with specified components on or before December 31, 2012 and update these plans every 5 years
thereafter. Stockton East Water District (District) has prepared the draft 2020 Agricultural Water
Management Plan (AWMP) and the final AWMP is due April 1, 2021.

The draft AWMP was prepared in accordance with the 2020 Agricultural Water Management Plan
Guidebook developed by California Department of Water Resources (DWR). The Guidebook
states that DWR will accept a USBR WMP as a substitute for the 2020 AWMP plan under the
following conditions:

e The supplier adopted and submitted a USBR WMP within the last four years (e.g. on
4/1/2017 or later) and USBR accepted the plan as adequate

e The following additional documentation must be submitted to DWR as an attachment to
the adequate USBR WMP:

o Agricultural Water Measurement Regulation Documentation (Five attachments :)

o If supplier has not implemented all Efficient Water Management Practices
(EWMP), a schedule, financing plan, and budget for implementation of remaining
EWMPs to be considered for loan/grant availability

o Documentation of the same process of Notification, Public Participation, Adoption,
and Submittal per DWR AWMP requirements

NEXT STEP

The District has completed the additional required AWMP documents to accompany the District’s
2019 USBR WMP submission to DWR. Staff will publish the Notice of Preparation per Section
6066 of Government Code, receive comments, and update the final AWMP for Board’s approval
on 3/30/2021. '
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Notification of Preparation
Agriculture Water Management Plan

The Agricultural Water Management Planning Act requires that the Stockton East
Water District (District) prepare and adopt an Agricultural Water Management Plan
(AWMP). The draft AWMP is available for public review and the District will hold a
public hearing for public review and comment. The public review will begin Tuesday,
March 16, 2021. The public hearing to receive comments on the AWMP will be
proposed to for March 30, 2021 as part of the regular District Board meeting held at
12:30 PM, at the District office located at 6767 East Main Street, Stockton, CA 95215.

The draft AWMP is available on SEWD’s website (i.e. www.sewd.net) or at the
District Administrative Building for public viewing.

If you are unable to attend the public hearing, but would like to provide comments,
you may send in your written comments via mail, or by e-mail prior to the public
hearing to:

Manuel Verduzco

Stockton East Water District
P.O. Box 5157

Stockton, CA 95205
mverduzco@sewd.net

Should you have any questions, please call me at 209.948.0333.
Thank you,

Scot A. Moody
General Manager
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Stockton East Water District
2020 Agricultural Water Management Plan
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2020 SEWD AGRICULTURAL
WATER MANAGEMENT PLAN

CONTENTS

2019 SEWD USBR WATER MANAGEMENT PLAN
Attachments A Thru X 2019 SEWD USBR Water Management Plan
Attachment Y DWR 2020 SEWD Agricultural Water Management Plan Requirements

AWMP Attachment Y.1. Legal Certification and Apportionment Required for Water
Measurement

AWMP Attachment Y.2. Engineer Certification and Apportionment Required for Water
Measurement

AWMP Attachment Y.3. Water Measurement Best Professional Practices

AWMP Attachment Y.4. Description of Water Measurement Conversion to Volume
AWMP Attachment Y.5. Device Corrective Action Plan Required for Water Measurement
AWMP Attachment Y.6. DWR Notice of AWMP Preparation

AWMP Attachment Y.7 Efficient Water Management Practices
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Agenda ltem: E-1
Date: 03/09/21

0

R

UNDWATER AUTHORITY

TECHNICAL ADVISORY COMMITTEE MEETING

AGENDA
Thursday, March 4, 2021
10:00 a.m. —12:00 p.m.
Call-In Information Provided Below

Note to participants: Members of the public, most staff and other GSA/GWA persons may participate
via the teleconference line only. Thank you for your understanding.

Call to Order/Roll Call
A. Discussion/Action ltems

1. February 4, 2021 meeting notes (see attached)

2. Woodard Curran Proposal (see attached)

a. Other optional model related tasks

American River Status Hearing March 16, messaging and GWA position
Water available for recharge and priority for development

Technical work for FY 21-22

Outreach for FY 21-22

Groundwater accounting framework

N o U s W

B. Next Meeting April 8, 2021 and future agenda items

C. Adjournment

NOTICE: Coronavirus COVID-19
Based on guidance from the California Department of Public Health and the Governor’s Office, the
Teleconference information below is being provided for your participation in the November 13" Technical
Advisory Committee Meeting.
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Microsoft Teams meeting

Join on your computer or mobile app
Click here to join the meeting
Or call in (audio only)
+1209-645-4071 United States, Stockton
Phone Conference ID: 518 405 639#
Find a local number | Reset PIN
Learn More | Meeting options

Once connected, we request you kindly mute your phone.

*If you are connecting to Microsoft Teams for the first time, you will need to download the program to you PC. You can
also download the Microsoft Teams App to you Apple or Android device by visiting the App Stores.*

Proposed Next Regular Meeting
Thursday, April 8, 2021
10:00am —12:00pm

1180468-2

36



Agenda Item: F-1
Date: 03/09/21

Weekly Water Report As of: As of:
March 1, 2021 March 8, 2021

New Hogan (NHG) TOC 202,290 AF
Storage: 147,884 AF
Net Storage Change: +278 AF
Inflow: 52 CFS
Release: 23 CFS

New Melones (NML) Allocation 75,000 AF
Storage: 1,555,440 AF
Net Storage change: +1,992 AF
Inflow: 489 CFS
Release: 344 CFS

Source: CDEC Daily Reports

Goodwin Diversion (GDW)

Inflow (Tulloch Dam): 361 CFS
Release to Stanislaus River (5-98): 210 CFS
Release to OID (JT Main): 229 CFS
Release to SSJID (SO Main): 72 CFS
Release to SEWD: 0 CFS
Total Release 511 CFS

Source: Tri-Dam Operations Daily Report

Farmington Dam (FRM)

Diverted to SEWD: N/A CFS
Diverted to CSJWCD: 0 CFS
Source: USACE WCDS Hourly Report

Surface Water Used

Irrigators on New Hogan: 0

Irrigators on New Melones: 0

Out-Of-District Irrigators: 0

DJWWTP Production: N/A MGD
North Stockton: 0 MGD
South Stockton: N/A MGD
Cal Water: N/A MGD

City of Stockton DWSP Production: 13 MGD

District Ground Water Extraction

74-01 0 GPM

74-02 0 GPM

North 0 GPM

South 0 GPM

Extraction Well # 1 0 GPM

Total Well Water Extraction 0 GPM

Note: All flow data reported here is preliminary and subject to revision.
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